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04/20/07 Statement of Ongoing Contracts as of 05/02/07

01District

01-DN-101-35.8/45.3

01-DN-199-27.0/27.5

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-97.7/122.4

Fed Aid

HA21

HB1

HA21

HB1

HB4N

HA42

Pgm Code
IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTY IN AND NEAR
FORTUNA AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT AND DEL NORTE COUNTIES AT
VARIOUS LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGES

CURVE REALIGNMENT

BRIDGE REPLACEMENT (SCOUR)

INSTALL MEDIAN BARRIER

REALIGNMENT AND SIGNALIZATION

REHABILITATE AND REPLACE CULVERTS

Type Of Work
SHASTA CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

Contractor

REDDING CA 960491539

WATSONVILLE CA 95077

NORTH HIGHLANDS CA 95660

EUREKA CA 955021006

WATSONVILLE CA 950775085

WILLOW CREEK CA 95573

(530)365-3930

(831)724-1011

(916)334-1221

(707)443-6371

(831)724-1011

(530)629-3702

BROWN, KARL

BROWN, KARL

WRIGHT, GEOFFREY

RODRIGUEZ, JOAQUIN

HAYLER, CHARLIE

HAYLER, CHARLES

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 768-9206

(707) 768-3184

(707) 825-4895

(707) 825-4895

 $4,763,166

 $4,594,158

 $14,304,424

 $12,193,406

 $3,119,537

 $411,041

Bid + CCOs

 $3,773,926

 $1,033,967

 $9,790,758

 $406,957

 $3,043,518

 $0

Comp To  date

 $67,684

 $100,481

 $335,410

 $0

 $25,294

 $0

This Month
07/28/05

04/14/06

06/30/05

09/27/06

09/27/04

03/02/07

Awarded

08/15/05

04/25/06

07/11/05

10/11/06

10/07/04

03/19/07

Approved

08/31/07

09/30/08

11/08/07

11/19/07

06/11/07

07/03/07

Est Comp

 59%

 28%

 60%

 19%

 0%

 0%

%Time

 79%

 23%

 68%

 3%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

PLANT EST
SATIS

SUSPENDED

Message

01-293134

01-409604

01-314404

01-438404

01-330454

01-422504

Contract 

ACNH-Q101-(052)E

  

ACNH-Q101-(097)E

ACST-Q101-(119)E

ACNH-Q101-(073)E

  

BHQ1-01 0-(2EN)H

  

--()

G Q1-01 1-(9E)

--()

  

Q101- 052-()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 491539

P O BOX 50085

P O BOX 620

P O BOX 1006

P O BOX 50085

P O BOX 406

700 PARK PLACE

700 PARK PLACE

P.O. BOX 160

3575 JOHNSON ROAD,
SUITE 1

P.O. BOX 3700

5065 BOYD ROAD, STE B

CRESCENT CITY, CA 95531

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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01District

01-HUM-101-102.9/103.7

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-MEN-1-10.2/11.2

Fed Aid

HA26

HA22

HA12

HB1

HB1

HA42

Pgm Code
IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM NORTH FORK MAD RIVER BRIDGE TO
REDWOOD CREEK BRIDGE

IN HUMBOLDT COUNTY AT GARBERVILLE AT
THE GARBERVILLE MAINTENANCE STATION

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY ABOUT 20 KM EAST OF
CLEARLAKE OAKS FROM 2.2 KM EAST  OF
NORTH FORK CACHE CREEK BRIDGE TO 2.7
KM WEST OF WALKER RIDG

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

Description 

UPGRADE WATER FILTRATION SYSTEM

RESURFACE EXISTING HIGHWAY

CONSTRUCT COVERS FOR WASH RACKS

MODIFY GUARD RAILING AND CULVERT

REHABILITATE ROADWAY AND REALIGN

REALIGN ROADWAY

Type Of Work
TERRY HANSEN

WINDSOR FUEL CO

ROADWAY ELECTRICAL WORKS

J R ALTMAN GENERAL ENGINEERING

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 96001

WINDSOR CA 95492

MODESTO CA 95352

YUBA CITY CA 95993

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(530)241-3073

(707)838-9751

(209)578-4749

(530)671-1155

(707)542-4862

(707)542-4862

HAYLER, CHARLIE

RADFORD, ALAN

GORONA, MARK

BUTLER, CHARLES

KRAFT, DAN

DEROSIER, DAVE

Resident
Engineer

(707) 825-4895

(707) 445-6465

(707) 825-4887

(707) 994-4578

(530) 458-3080

(707) 961-5403

 $520,015

 $3,374,484

 $770,000

 $258,116

 $16,028,047

 $1,940,977

Bid + CCOs

 $519,477

 $0

 $708,400

 $0

 $53,414

 $1,850,934

Comp To  date

 $0

 $0

 $4,620

 $0

 $13,578

 $276

This Month
09/08/05

09/12/06

09/08/06

05/11/05

09/01/06

02/02/06

Awarded

09/21/05

09/20/06

09/20/06

05/24/05

09/14/06

02/10/06

Approved

02/26/07

12/18/06

06/01/07

08/10/05

12/31/08

05/17/07

Est Comp

 100%

 0%

 76%

 0%

 1%

 0%

%Time

 100%

 0%

 92%

 0%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

SUSPENDED

SUSPENDED

 

PLANT EST
SATIS

Message

01-403204

01-442304

01-426104

01-429704

01-4146V4

01-307904

Contract 

  

  

  

ACST-P020-(134)E

ACST-P020-(142)E

  

  

  

  

  P0-20 1-(4E)

  P0-20 1-(2E)

  

  

  

  

--()

--()

  

WPCP

WPCP

  

WPCP

SWPPP

SWPPP

6911 DANYEUR ROAD

P O BOX 38

P O BOX 5083

1557 EUGENE COURT

P O BOX 639

P O BOX 639

P.O. BOX 3700

???????

5065 BOYD ROAD, STE.
B

P.O. BOX 457

1401 WILL S. GREENE,
SUITE A

P.O. BOX 1245

EUREKA, CA 95501

CLEARLAKE, CA 95457

Accepted

03/21/07

Location
Storm Water
Plan
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01District

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-1-82.9/0

01-MEN-20-33.3/37.9

01-MEN-101-58.9/82.5

Fed Aid

HB4N

HB4N

HA4S2

HM3

HA22

HA26

Pgm Code
IN MENDOCINO COUNTY NEAR ELK AT 1.2
KM SOUTH OF ELK CREEK BRIDGE

IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG
FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF
TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT AT
JUAN CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

Description 

REALIGN ROADWAY

CHANNELIZATION

REPLACE BRIDGE

REPAIR BRIDGE DECK AND RAILING

ROADWAY REHABILITATION

REHABILITATE ROADSIDE REST

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

TABER CONSTRUCTION INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

MARTINEZ CA 94553

TEMPE AZ 85282

WATSONVILLE CA 95077

MARTINEZ CA 94553

(831)724-1011

(831)724-1011

(925)372-8000

(602)437-1711

(831)724-1011

(925)682-6133

DEROSIER, DAVE

DEROSIER, DAVE

RESTAINO, MIC

DEROSIER, DAVE

BAKER, SCOTT

MCKEON, MATT

Resident
Engineer

(707) 961-5403

(707) 961-5403

(707) 496-7112

(707) 961-5403

(707) 274-9451

(707) 485-0876

 $183,476

 $416,340

 $43,799,920

 $648,628

 $11,839,312

 $3,121,647

Bid + CCOs

 $1,956

 $381,336

 $4,407,656

 $6,453

 $4,845,773

 $3,100,953

Comp To  date

 $1,956

 $0

 $605,800

 $6,453

 $860,850

 $2,071

This Month
09/20/06

06/15/06

12/21/06

01/11/07

06/05/06

10/19/05

Awarded

10/06/06

06/30/06

01/11/07

02/05/07

06/21/06

10/28/05

Approved

05/16/07

12/04/06

11/02/09

08/02/07

12/12/07

05/02/07

Est Comp

 28%

 98%

 11%

 20%

 49%

 0%

%Time

 1%

 97%

 10%

 1%

 41%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

01-438804

01-458404

01-385704

01-441804

01-297704

01-375614

Contract 

  

  

ACST-P001-(529)E

  

  

ACNH-Q101-(103)E

  

  

  P0-01 5-(9EA)C

  

  

  Q1-01 1-(3E)

  

  

P001- 529-()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50085

901 HOWE ROAD

1310 W 23RD ST

P O BOX 50085

P O BOX 1309

510 S. MAIN STREET

P.O. BOX 1245

P.O. BOX 1245

P.O. BOX 1245

2617 E. HWY 20

P.O. BOX 959
WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

 $6,515,919 $48,574,098 $192,040,629

01-MEN-101-75.5/81.4

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-VAR--/0

Fed Aid

HM1

HB1

HA23

HM2

Pgm Code
IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY NEAR LEGGETT FROM
0.5 KM SOUTH TO 0.9 KM NORTH OF
JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO AND HUMBOLDT COUNTIES AT
VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

REALIGN ROADWAY

REPLACE FREEWAY FENCE

Type Of Work
WINDSOR FUEL CO

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

ARROW FENCING

Contractor

WINDSOR CA 95492

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

CALPELLA CA 95418

(707)838-9751

(707)443-6371

(916)334-1221

(707)485-1128

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

DEN HEYER, RON

GORONA, MARK

Resident
Engineer

(707) 768-3184

(707) 459-6234

(707) 441-3989

(707) 825-4887

 $1,549,750

 $955,854

 $67,078,831

 $169,500

Bid + CCOs

 $1,443,325

 $0

 $13,037,405

 $167,891

Comp To  date

 $100

 $0

 $4,491,347

 $0

This Month
09/29/05

10/20/06

05/22/06

12/19/06

Awarded

10/13/05

10/31/06

06/05/06

01/12/07

Approved

09/26/07

09/29/09

02/23/07

Est Comp

 65%

 0%

 24%

 100%

%Time

 93%

 0%

 19%

 100%

% Work 

 

SUSPENDED

 

COMPLETED

Message

01-458704

01-422904

01-397514

01-467904

Contract 

  

ACST-Q101-(120)E

ER-37B3-(004)E

  

  

  Q1-01 1-(0E)

--()

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

P O BOX 38

P O BOX 1006

P O BOX 620

P O BOX 385

P.O. BOX 160

21340 BACHTEL ROAD

P.O. BOX 699

5065 BOYD ROAD, SUITE
B

REDWOOD VALLEY, CA 95470

Accepted

03/27/07

Location
Storm Water
Plan



01-293134

01-409604

01-314404

01-438404

01-330454

01-422504

01-403204

01-442304

01-426104

01-429704

01-4146V4

01-438804

01-458404

01-385704

01-441804

01-307904

01-297704

01-375614

01-458704

01-422904

01-397514

01-467904

Contract

01-DN-101-35.8/45.3

01-DN-199-27.0/27.5

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-97.7/122.4

01-HUM-101-102.9/103.7

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-1-82.9/0

01-MEN-1-10.2/11.2

01-MEN-20-33.3/37.9

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01

District

 $689,515

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $192,040,629  $48,574,098

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $25,308,774

 $73,235,343

 $26,417,681

 $67,078,831

 Bid + CCO

 $19,709,155

 $4,868,027

 $10,959,511

 $13,037,405

 Work Comp

District Total:

Work completed this Period:  $689,515

-F-

-S-

-SH-

-ER-
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